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Conception



Key Points

• Measurement system design occurred over several 
iterations.

• Final design and modifications and for the measurement 
skid were made with delivery in summer 2008.

• Key vessel indices:
– Design/Welding code: Per ASME B31.3 design code, w/ 10% 

X‐ray radiography of welds
– Coating:  Vessel and Piping will be internally coated.

• Separating System
Accuflow Jr. multiphase metering system, consisting of:
– 10” diameter pipe separator
– 2” diameter gas flow line
– 1” diameter liquid flow line 





Key Points

• Trailer custom made by Prairie Trailer in 
Minot, ND.

• Measurement skid was mounted on trailer 
and positioned.

• Software was used to mock up the outside 
building, position of windows, etc.  

• Final design was reviewed by builder, 
electrician and Ward Williston Safety 
Coordinator.



Construction



Key Points

• Building construction was the source of largest delay due to 
resources.

• Building and electrical labor and materials both sourced 
locally (Ron Gustafson Builder, Bottineau Lumber and 
Northland Electric).

• Heated hoses, major valves procured from Jasper 
Engineering from Bismarck.

• Minor materials procured from Eng Hardware of Sherwood 
and various oil field supply stores in Mohall and Westhope.

• Pulling vehicle purchased from Theel Motors in Bottineau.
• Foam applied to bottom of trailer for insulation. 
• Live oil samples were collected and analyzed.



Completion



Key Points

• First test in December of 2008.

• Shake out lasted several months.  

• Trailer snowed in for nearly two months.

• Total of 9 wells have been tested over various 
time periods (24 hours to two weeks ).

• Overall results very good.  Field people have 
acclimated well and testing cycle time and 
hookup have been reduced.



Project Observations

• Overall design works well; using the corriolis 
meter offers repeatable results.

• Results have offered significant insights 
(individual well production and oil cuts) that have 
impacted development plans.

• Opportunity exists to standardize and reduce 
costs for other skids.

• Low points have been the heated hose 
performance and gas metering accuracy. Both 
have resulted in lessons learned for hose 
procurement and measurement facility design.
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